

RESOLUTION NO.
R15-2010

A RESOLUTION AUTHORIZING THE MAYOR AND VILLAGE CLERK TO EXECUTE A CERTAIN CHANGE ORDER NO. 1 TO THE AGREEMENT FOR CONSULTANT SERVICES BETWEEN THE VILLAGE OF WOODRIDGE AND URS CORPORATION- ILLINOIS ROUTE 53 PEDESTRIAN BRIDGE - FINAL ENGINEERING (PHASE II)


BE IT RESOLVED by the Mayor and Board of Trustees of the Village of Woodridge, DuPage, Will and Cook Counties, Illinois, that the Mayor and Village Clerk be and the same are hereby authorized to execute a certain Change Order No. 1 to the Agreement between the Village of Woodridge and URS Corporation in substantially the form attached hereto as Exhibit "A". It is determined that the circumstances necessitating this change order were not foreseeable at the time the contract was signed, the change order is germane to the original contract as signed, and the change order is in the best interest of the Village and authorized by law.

ADOPTED this 18th day of March, 2010.

Trustee Banks	<u>Aye</u>	Trustee Kagann	<u>Absent</u>
Trustee Beavers	<u>Absent</u>	Trustee McManus	<u>Absent</u>
Trustee Cunningham-Picek	<u>Aye</u>	Trustee Pittinger	<u>Aye</u>

Mayor Murphy Aye

APPROVED this 18th day of March, 2010.


Mayor

ATTEST:


Village Clerk

Filed in the office of the Village Clerk and published in pamphlet form by authority of the Mayor and Board of Trustees of the Village of Woodridge, DuPage, Will and Cook Counties, Illinois this 18th day of March, 2010.


Village Clerk

Exhibit A

Village of Woodridge
Change Order-#01

PROJECT: **Pedestrian Bridge Over Rte. 53 – Phase II Engineering**
DATE: **March 18, 2010**
CONTRACTOR: URS Corporation
100 South Wacker Drive
Suite 500
Chicago IL 60606

CONTRACT DATE: Awarded July 16, 2009

The contract is changed as follows:

1. According to the terms specified in the attached letter from Woodridge Public Director Christopher Bethel to Jeff Bucholz, URS Corporation, dated March 19, 2010.


CONSULTANT:

Signature of Authorized Agent

Print – Name/Title:

Date:

OWNER: Village of Woodridge




Signature

William F. Murphy, Mayor

Print – Name/Title:

3-18-2010

Date:



Village of Woodridge

Department of Public Works • One Plaza Drive • Woodridge, IL 60517-5015
(630) 719-4753 • TTY (630) 719-2498 • FAX (630) 719-0971

March 19, 2010

URS Corporation
100 South Wacker Drive
Suite 500
Chicago IL 60606

RE: Change Order No. 1 – Phase II Engineering Service/Woodridge Pedestrian Bridge

Dear Jeff Bucholc, P.E., S.E., Project Manager:

This letter will serve as our acceptance of URS's fee proposal for total not to exceed final work in the amount of **\$22,970.31**. The additional work and fee consists of the following items:

1. Additional design work for the stair case east of IL-53 for pedestrian access including completion of all necessary Phase 1 and Phase 2 documentation and approvals to meet the requirements of IDOT and STP funded projects; \$9,679.70
2. Photometric calculations and documentation for all lighting components to meet all IDOT requirements; \$6,690.61
3. Realignment of the west end of the bikepath onto Mulligan drive pursuant to the drawings and preliminary layout provided by Bob Myers; \$6,600.00 and
4. Producing all Plans and Documents and supporting information with all final changes for said Project as listed herein.

In addition to the above items, Village directs URS to revise the pier design to match the shape specified by Planning Resources, Inc. for no additional cost to the Village. In addition, permit coordination is being deleted from URS's scope and will be addressed by the Village at a later date.

The final Plans Specifications & Estimates will be completed within eight weeks of notice to proceed and will include providing the Village the complete set of plans and documents listed below in a ready to be shelved hard copy and electronic file copy of the documents, plans and specifications in a Microsoft and/or other commonly used format as determined by Bob Myers, Village of Woodridge. The Village is aware that this schedule is based on receiving IDOT comments on the Photometric calculations in sufficient time to incorporate any of IDOT's final lighting comments into the plans.

1. Provide all structural calculations and documentation.
2. Provide all drainage calculations and documentation.
3. Provide all utility coordination information.
4. Provide all soil boring data and reports.
5. Provide all specifications and special provisions.
6. Provide all CAD files including TIN model.
7. Provide all field survey data including a list of control points and benchmarks.
8. Provide the survey point file in ASCII format and the structure dip data.
9. Provide all photometric calculations
10. Provide all SWMP documentation and calculations.
11. Provide all Phase I & II documentation.
12. Provide 1 full size set of plans.
13. Provide 1 half size set of plans.
14. Provide a digital version of the plans as printed.
15. Engineer's final detailed Estimate of Costs.
16. Any additional contract documents, data, or other information prepared, obtained, or assembled under the agreements between URS and Woodridge related to the pedestrian bridge.

This letter shall serve as the formal notice to proceed and serve as a change to the original contract for this additional work and the total cost above shall stand as a not to exceed cost for all service and documentation completed in a satisfactory fashion to the Village of Woodridge. Payment for same shall follow after receipt of the items listed above is accepted by the Village of Woodridge and presentation of a final invoice by URS to the Village.

If you have any questions, please do not hesitate to contact me or Jeff Moline.

Respectfully,

Christopher Bethel
Director of Public works

Exhibit A

Village of Woodridge
Change Order-#01

PROJECT: Pedestrian Bridge Over Rte. 53 – Phase II Engineering

DATE: March 18, 2010


CONTRACTOR: URS Corporation
100 South Wacker Drive
Suite 500
Chicago IL 60606

CONTRACT DATE: Awarded July 16, 2009

The contract is changed as follows:

1. According to the terms specified in the attached letter from Woodridge Public Director Christopher Bethel to Jeff Bucholtz, URS Corporation, dated March 19, 2010.

CONSULTANT:


Signature of Authorized Agent
MOHAMMAD S HASSAN, VP
Print - Name/Title:
March 10, 2010
Date:

OWNER: Village of Woodridge



Signature
William F. Murphy, Mayor
Print - Name/Title:
March 18, 2010
Date:

Exhibit A

Village of Woodridge
Change Order-#01

PROJECT: Pedestrian Bridge Over Rte. 53 – Phase II Engineering

DATE: March 18, 2010


CONTRACTOR: URS Corporation
100 South Wacker Drive
Suite 500
Chicago IL 60606

CONTRACT DATE: Awarded July 16, 2009

The contract is changed as follows:

1. According to the terms specified in the attached letter from Woodridge Public Director Christopher Bethel to Jeff Bucholtz, URS Corporation, dated March 19, 2010.

CONSULTANT:


Signature of Authorized Agent
MOHAMMAD S HASSAN

Print – Name/Title:
March 10, 2010

Date:

OWNER: Village of Woodridge

Signature

Print – Name/Title:

Date: